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Abstract: The case is a private initiative in Peruvian Amazon reforesting with native tree species on
degraded lands for timber and carbon purposes. By 2018 around 870 hectares have been reforested
and additionally 124 hectares are being restored through protection measures and assisted natural
regeneration. The paper describes the local context and project design, the technical and social aspects
of project implementation, the outcomes and challenges after 12 years, including some reflections on
success factors, lessons learned and implications for other forest landscape restoration (FLR) projects.

Keywords: Peruvian Amazon; forest restoration; timber plantations; carbon certification

1. Introduction

A degraded forest land can be defined as “former forest land severely damaged by the excessive
harvesting of wood and/or non-wood forest products, poor management, repeated fire, grazing or other
disturbances or land-uses that damage soil and vegetation to a degree that inhibits or severely delays
the re-establishment of forest after abandonment“ [1]. As such, degraded forest lands are characterized
by a lack of forest vegetation (though single or small groups of pioneer trees and/or shrubs may be
present); low soil fertility; poor soil structure (including soil compaction, waterlogging, salinization or
other physical and chemical limitations); soil erosion; recurrent fire and increased susceptibility to fire;
severe competition especially from grasses and ferns; and a lack of suitable micro-habitants for seed
germination or establishment [1,2].

Forest restoration is a management strategy applied in degraded forest areas [1]. The term forest
landscape restoration (FLR) has gained global acceptance recognizing the need to have a landscape
approach. FLR is broadly defined as “a planned process that aims to regain ecological integrity and
enhance human wellbeing in deforested or degraded landscapes“ [3,4].

Forest restoration can restore many ecosystem functions and recover many components of the
original biodiversity. Approaches to restoring functionality in forest ecosystems depend strongly
on the initial state of forest or land degradation and the desired outcome, time frame and financial
constraints [5]. Tree planting is the most common active forest restoration strategy [6].

Forest restoration efforts in some tropical regions are experimenting with mixtures of native and
non-native tree species with the goal of enhancing biodiversity and ecosystem services, including
sustainable timber production [7].

The Amazon forest, with about 540 million hectares, represents 70% of the total forest area of the
eight countries sharing the Amazon Basin. Between 2000 and 2015, the Amazon forest area decreased
0.28% per year (almost 1.6 million hectares); however, the rate of net loss during this period decreased
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50%, from 0.46% to 0.23% [8]. Common causes of primary forest degradation in the region are agriculture,
cattle ranching, the logging industry, mining and infrastructure expansion [9].

Past efforts to restore or rehabilitate degraded forest lands in the Amazon region date back to
over half a century, mostly carried out at an experimental/demonstration scale and primarily focusing
on plantations with commercial exotic and native timber species [10–14]. In the Peruvian Amazon,
experiences with forest restoration/rehabilitation have been conducted by government agencies often
with involvement of research institutions, and increasingly by smallholders and local communities
using tree plantations, agroforestry systems and management of secondary forests [14–18].

The experience initiated in 2008 by the private company Bosques Amazónicos SAC (BAM—http:
//www.bosques-amazonicos.com/en) in Campo Verde, Ucayali (the Campo Verde Project); reforesting
with native tree species on degraded lands for timber and carbon purposes is one of the most
well-known projects in the Peruvian Amazon. It is considered a model of good reforestation practices in
the Amazon and the first experience of reforestation with native species in receiving the VCS (verified
carbon standard) certification [19].

2. Project Site, Structure and Support

The Campo Verde Project is implemented by BAM, a Peruvian private company founded in 2004
specializing in the conservation, protection, restoration and sustainable management of tropical forests.
Its mission is to maximize the value of Latin American forests, helping to preserve the biodiversity and
creating benefits for local communities and for its shareholders.

The project area is private property purchased by BAM in 2004 located on the Campo Verde to
Tournavista road, around 34 km from the city of Pucallpa, which is the capital of the Ucayali Region of
Peru (Figures 1 and 2).

Forests 2018, 8, x FOR PEER REVIEW  2 of 19 

 

Past efforts to restore or rehabilitate degraded forest lands in the Amazon region date back to 
over half a century, mostly carried out at an experimental/demonstration scale and primarily 
focusing on plantations with commercial exotic and native timber species [10–14]. In the Peruvian 
Amazon, experiences with forest restoration/rehabilitation have been conducted by government 
agencies often with involvement of research institutions, and increasingly by smallholders and local 
communities using tree plantations, agroforestry systems and management of secondary forests [14–
18]. 

The experience initiated in 2008 by the private company Bosques Amazónicos SAC (BAM—
http://www.bosques-amazonicos.com/en) in Campo Verde, Ucayali (the Campo Verde Project); 
reforesting with native tree species on degraded lands for timber and carbon purposes is one of the 
most well-known projects in the Peruvian Amazon. It is considered a model of good reforestation 
practices in the Amazon and the first experience of reforestation with native species in receiving the 
VCS (verified carbon standard) certification [19]. 

The Campo Verde Project is implemented by BAM, a Peruvian private company founded in 2004 
specializing in the conservation, protection, restoration and sustainable management of tropical 
forests. Its mission is to maximize the value of Latin American forests, helping to preserve the 
biodiversity and creating benefits for local communities and for its shareholders. 

The project area is private property purchased by BAM in 2004 located on the Campo Verde to 
Tournavista road, around 34 km from the city of Pucallpa, which is the capital of the Ucayali Region 
of Peru (Figures 1 and 2). 

 
Figure 1. Location of the Campo Verde Project on the central eastern side of Peru. 

  

Figure 1. Location of the Campo Verde Project on the central eastern side of Peru.Forests 2018, 8, x FOR PEER REVIEW  3 of 19 

 

 
Figure 2. A Landsat image showing the locality of Campo Verde in relation to the town of Pucallpa. 
Note the deforestation surrounding the project (pink). 

The total area of BAM’s property in the Ucayali Region is around 18,000 hectares (area of 
influence of the project) comprising degraded pastureland, wetlands, grasslands and primary and 
secondary forests. The region is part of the Peruvian Amazon rainforest, with a temperature range 
between 33 °C (maximum) and 21.5 °C (minimum), average rainfall of 1862 mm per year and located 
at a maximum altitude of 220 m above sea level. No communities or people live within the project 
boundary. 

The site history in the property reveals a pattern of unsustainable logging and farming since the 
1960s. Since the 1980s, the area was cleared in successive stages for cattle ranching. By the mid-1990s, 
active production on the project land ceased. Continuous fires from neighbouring smallholding plots 
and soil degradation resulting from overgrazing and soil fragility typical of these areas precluded the 
natural regeneration of the original forest cover. 

An area of 2040 hectares of degraded pastures were targeted for restoration (project area). A 
biophysical survey carried out in 2005 shows that a very significant loss of biodiversity has already 
taken place in this area. Eighty-six tree species were identified in the remaining primary and 
secondary forests, while in the pasture area no more than 15 grass and shrub species were identified 
and only a few remaining trees. 

The total carbon stocks estimated in 2008 for the project area amounts to 4.61 tCO2e/ha, of which 
3.87 tCO2e/ha corresponds to existing trees and 0.74 tCO2e/ha to shrubs. 

Until reforestation activities commenced, the predominant vegetation cover consisted of various 
grasses, predominantly the invasive grass, Brachiaria decumbens Stapf., covering 62% of total area. 
Other invasive species include Imperata brasiliensis Trin., Axonopus compressus Rauh., Paspalum 
conjugatum Bergius., Pteridium aquilinum (L.) Kuhn., among others (Figure 3).  

 
Figure 3. Degraded area before the start of the reforestation program. 

There are seven small rural settlements neighbouring the property that predominantly work on 
agriculture and cattle raising activities to cover their subsistence needs. The average size of each 
family’s plot is 28 hectares (a typically sized plot in the Peruvian Amazon), almost half of which is 
dedicated to agriculture or cattle raising and the remainder of the plot is covered by degraded or 

Figure 2. A Landsat image showing the locality of Campo Verde in relation to the town of Pucallpa.
Note the deforestation surrounding the project (pink).

http://www.bosques-amazonicos.com/en
http://www.bosques-amazonicos.com/en


Forests 2019, 10, 851 3 of 19

The total area of BAM’s property in the Ucayali Region is around 18,000 hectares (area of influence
of the project) comprising degraded pastureland, wetlands, grasslands and primary and secondary
forests. The region is part of the Peruvian Amazon rainforest, with a temperature range between 33 ◦C
(maximum) and 21.5 ◦C (minimum), average rainfall of 1862 mm per year and located at a maximum
altitude of 220 m above sea level. No communities or people live within the project boundary.

The site history in the property reveals a pattern of unsustainable logging and farming since the
1960s. Since the 1980s, the area was cleared in successive stages for cattle ranching. By the mid-1990s,
active production on the project land ceased. Continuous fires from neighbouring smallholding plots
and soil degradation resulting from overgrazing and soil fragility typical of these areas precluded the
natural regeneration of the original forest cover.

An area of 2040 hectares of degraded pastures were targeted for restoration (project area).
A biophysical survey carried out in 2005 shows that a very significant loss of biodiversity has already
taken place in this area. Eighty-six tree species were identified in the remaining primary and secondary
forests, while in the pasture area no more than 15 grass and shrub species were identified and only a
few remaining trees.

The total carbon stocks estimated in 2008 for the project area amounts to 4.61 tCO2e/ha, of which
3.87 tCO2e/ha corresponds to existing trees and 0.74 tCO2e/ha to shrubs.

Until reforestation activities commenced, the predominant vegetation cover consisted of various
grasses, predominantly the invasive grass, Brachiaria decumbens Stapf., covering 62% of total area. Other
invasive species include Imperata brasiliensis Trin., Axonopus compressus Rauh., Paspalum conjugatum
Bergius., Pteridium aquilinum (L.) Kuhn., among others (Figure 3).
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Figure 3. Degraded area before the start of the reforestation program.

There are seven small rural settlements neighbouring the property that predominantly work on
agriculture and cattle raising activities to cover their subsistence needs. The average size of each family’s
plot is 28 hectares (a typically sized plot in the Peruvian Amazon), almost half of which is dedicated to
agriculture or cattle raising and the remainder of the plot is covered by degraded or secondary forest,
and degraded lands abandoned after a few years of intensive agriculture use or cattle ranching. On
average, each family has a monthly income of US$40, which is just above the national poverty level.

2.1. Project Scope, Goal and Management Objective

The Campo Verde Project encompasses the reforestation of degraded pasture lands, rehabilitation
of degraded areas and supporting biodiversity by connecting forest fragments and recreating habitats for
wildlife. In addition, the project aims to build local capacity in sustainable forest management and low
impact logging techniques and avoided deforestation as well as nursery and plantation management.
The importance of developing the capacity of families neighbouring the project is not only to generate a
more equitable economic development but also to change current unproductive agricultural practices.

The main goal of the project is to develop a forest management system that accelerates the natural
successional stages of forest regeneration from pioneer to secondary and finally climax species. In line
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with this goal, all species chosen were native species, with a combination of fast-growth species and
mid-growth hard wood species. The decision to use many species (instead of a monoculture plantation)
and to use only native species (instead of exotic ones) has the goal of trying to replicate the original
forest of the area in order to recover the original rainforest as much as possible and the fauna of the
area (by attracting the fauna that had to migrate given the loss of their natural habitat).

BAM’s management and business model considers a strategic planning process with baseline
diagnostic studies and silvicultural operations to deliver the final products, community development
activities and strategic alliances to improve or develop production protocols (such as the phytosanitary
control) for basic studies of plant production (cloning, etc.), monitoring and research as well as product
processing and commercialization (Figure 4).
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The forest management plan prepared for the project area for the period 2008 to 2012 set the
objective to reforest approximately 930 ha of degraded pasture and carry out enrichment plantings in
approximately 268 ha of secondary forest in order to derive income from the sustainable harvest of
timber for the domestic market and CO2 sequestration from these plantings. (In 2008 the project became
a verified carbon standard (VCS) afforestation/reforestation (ARR) project under the CCBA—climate,
community and biodiversity alliance [20]. The project achieves greenhouse gas emission reductions
through reforestation of native tree species on land that was degraded due to cattle ranching, as well
as through natural regeneration [21].).

At the start of the project in 2007, the project proponents were SFM-BAM (as BAM was originally
called) as the owner of the land and the environmental rights; SFM Ltd (a British company that
develop several projects of reforestation and forestry management around the world. In 2009, SFM
Ltd transferred its position, rights and obligations to Asterix Ltd.) as a shareholder of BAM, the
financier of the project and the carbon program manager; and AIDER (Asociación para la Investigación
y Desarrollo Integral), a non-governmental organization hired to assess and develop the field activities.
Since 2017 the funding for the project comes from private national and regional investors, including
(more recently) Andean Crown (through the Andean Fund Sustainable Forest Management—http:
//www.andeancrown.com/fondo-forestal/).

In 2004 BAM set up an initial experiment in a highly degraded pilot area of 100 hectares covered
with invasive vegetation (mainly exotic pasture grasses) to validate its recovery and commercial
planting model in degraded areas. The financing for this pilot came from a Peruvian environmental
fund—FONAM (Fondo Nacional del Ambiente—Perú.), the Regional Government of Ucayali (GOREU)
(Gobierno Regional de Ucayali.) and BAM, with AIDER being the executing entity.

http://www.andeancrown.com/fondo-forestal/
http://www.andeancrown.com/fondo-forestal/


Forests 2019, 10, 851 5 of 19

2.2. Project Design

The design and planning of the Campo Verde Project considered a sequence of assessments/studies
and activities.

Biophysical assessment for the characterization of the (herbaceous, shrub and arboreal) vegetation,
soils and fauna (with emphasis on entomological fauna).

a. Socioeconomic assessment of the zone of influence to gain knowledge and enhance the
understanding of the core characteristics and aspirations of the villages and settlements located
in the proximity of the project area.

b. Technical proposal design. Preparation of the main components of the proposal (species selection,
soil preparation, quality of plants to use according to the dominant vegetation and planting
design, spacing, management regimes, etc.) based upon the infield biophysical surveys and
analyses, literature review and experts’ opinion.

c. Establishment of a central nursery with a production capacity of one million plants per year in
polyethylene bags from seed propagation (Figure 5). A traditional substrate of agricultural land
in combination with organic fertilizer (compost posture hen excrement) and coarse river sand is
used. An average of 35 local people—mostly female labour—were employed, and in some cases
the production was outsourced to local producers and farmers’ organizations under the protocol
and supervision of the company. The irrigation system is by sprinkling with hose in a manual
way with strategically located exit points; the shade is high shed or roof with raschell meshes.
Seedlings have a traceability from their place of collection to the final planting point.

d. Establishment of the forest plantation. Planting of four native timber species combining fast
(Simarouba amara Aubl., local name marupa), medium (Dypterix ferrea Ducke, shihuahuaco)
and slow (Tabebuia serratifolia (Vahl) Nichols, tahuarí and Swietenia macrophylla King, caoba or
mahogany) growing species. In addition, the planting of the nitrogen-fixing species Inga edulis
Mart. (guaba) with the purpose of ameliorating the soil, suppressing weed growth and providing
shade and protection for the timber species (Figure 6). The timber species were planted in
various combinations or stand models (see next section).

e. Maintenance and silvicultural practices, designed to reduce the mortality level, maximise growth
and yield and mitigate the risk of pests and diseases.

f. Research, carried out directly by BAM or through partnerships with acknowledged research
organisations.

g. Monitoring, for carbon marketing purposes (carbon stocks, leakages, emissions) and for the
company’s management needs in order to assess in a timely way fundamental indicators such as
survival, growth rates and unit costs. The monitoring also included environmental and social
impacts of the project based on a set of key indicators.

h. Social issues, including the promotion of productive projects with neighbouring communities
such as the replication of the plantation model in 20,000 hectares in plots of rural families, and
other crops.
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3. Project Implementation

3.1. Technical Aspects

3.1.1. Species Selection

The selection of the timber species for plantation was based on local consultation with technical
specialists and as a result of site visits to surrounding areas. Information about successful tree species
from these sources informed the company’s decisions about which species to plant or favour in case
of natural regeneration. The selection process was in a large part based on local knowledge about
allelopathy, providing information on species interaction and the interplanting regime. Accordingly,
information regarding growth rates, spacing, and other inputs were strongly influenced by local
knowledge about behaviour of these species in local conditions.

The seeds were all sourced from the remnant native forests and forest reserves in Ucayali, except
for mahogany, which was sourced from other areas because it was completely harvested from the
region many years ago. Each tree from which seeds were collected was documented and geo-referenced
using GPS. Additionally, arrangements were made with local communities living in the vicinity of
these seed trees to ensure the seed trees are protected for subsequent seed harvest.

A critical aspect of the model is the use of Inga edulis, a leguminous fruit tree that produces guaba,
a locally consumed fruit with high demand. This tree was included because of its nitrogen-fixing
characteristic in order to enhance the soils in the highly degraded lands of the project area, suppress
weed growth and provide initial shade and protection to the timber species. Inga is later eliminated from
the system as it is outcompeted by the shade of subsequently planted timber species and incorporated
as dead biomass adding more nutrients and organic matter to the soil. In the initial pilot experience
Inga was planted from 6 to 9 months in advance of the establishment of the timber species plantation,
but this changed with the first plantations. The results were similar in terms of survival and growth of
the planted timber species and saved almost a year of time in the planting scheme.

3.1.2. Plantation Management System

The successful management of information and the scheduling of operations was deemed
critical for the design of the plantation management system. Two key components of the plantation
management system applied by BAM were:

- The spatial representation of the area using a geographical information system (GIS). The
delineation of the management units for reforestation in GIS is illustrated in Figure 7; and
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- an attribute database linked to the spatial database and where all information pertaining
to particular management units is stored, e.g., species provenance, weed management, site
preparation, fertilizer application, etc.
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3.1.3. Nursery Practice

Due to the large volume of seedlings required, the propagation of seedlings was initially carried out
under contract to INIA as well as within BAM’s nursery (annual production capacity of approximately
550,000 seedlings).

Seeds collected are cleaned, stratified and sown in germination beds. Fifteen days after germination
the seedlings are transplanted into 25× 15 cm polythene bags. The growing medium comprises a mixture
of sand, loam and chicken litter. Depending upon the species, nursery duration from germination to
seedlings ready for planting out in the field ranges from six to twelve months. Seedlings are graded and
only those with a root collar diameter greater than 8 mm and height range 100 to 180 cm are dispatched
from the nursery.

3.1.4. Planting Configurations and Regimes

The regimes for the reforestation of the pasture areas and the enrichment planting of the secondary
forests are provided in Table 1. This regime is based upon results of the pilot trial as well as other
trails carried out by INIA. I. edulis is planted at approximately 1111 stems/ha, the secondary forest
species S. amara at approximately 555 stems/ha, while D. ferrea or T. serratifolia, both primary forest
species, are planted at a stocking of approximately 539 stems/ha, together with a small amount of
S. macrophylla at 17 stems/ha (this low density is due to the species susceptibility to attack by the shoot
borer Hypsipyla grandella).



Forests 2019, 10, 851 8 of 19

Table 1. The regimes for the reforestation of the pasture areas and the enrichment planting of the secondary forests.

Management Class Species Regime 1 (Stems/ha) Regime 2 (Stems/ha) Comments

Pasture
I. edulis
S. amara
D. férrea

T. serratifolia
S. macrophylla

1111
555
539

0
17

1111
555
0

539
17

I. edulis planted at 3 × 3 m spacing. Six to
nine months later and within the rows of
Inga the remaining species are planted.

Final configuration is 3 × 1.5 m
2222 2222

Secondary forests (juvenile)
D. ferrea

T. serratifolia
S. macrophylla

C. odorata

484
0
8
8

0
484
8
8

Strips 1.5 m wide made every 5 m and
trees planted every 4 m

500 500

Secondary forests (juvenile)
D. ferrea

T. serratifolia
S. macrophylla

C. odorata

296
0
8
8

0
296
8
8

Strips 1.5 m wide made every 8 m and
trees planted every 4 m

312 312

In the case of the enrichment planting in secondary forests, in both forest types strips of 1.5 m are cut through the forest undergrowth and trees planted every 4 m. These strips are cut every
8 m for the mature secondary forest and every 4 m for the juvenile secondary forest.
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3.1.5. Site Preparation and Establishment

The management regime for the site preparation and establishment of the pasture areas includes
the following activities:

Area stratification and delimitation of management units to facilitate management and monitoring
of activities (Figure 8). The management units in the project area were connected by a road network
duly planned, including bridges and observation towers for fire control.
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Figure 8. Delimitation of the project area in management units.

Land classification and evaluation. All pasture areas were classified according to various soil
types, slope classes, terrain features and levels of weed competition. Based upon this classification the
sites were evaluated to optimize silvicultural regimes in terms of soil preparation, weed management,
soil nutrition and species choice.

Weed management. The dominant weed that occurs in the pastures is the perennial grass Brachiaria
decumbens, a particularly aggressive grass. Weed control is carried out using tractor-mounted sprayers
(Figure 9). The chemical used is glyphosate and depending on the level of infestation it is applied
at a rate of between 4 and 6 L/ha. Up to three treatments may be required to successfully suppress
B. decumbens competition. The application of the herbicide is done on a “green carpet” of pastures,
preventing the product from contacting the soil and impacting the waters.
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Figure 9. Application of herbicide in the Brachiaria decumbens dominated grass.

Soil cultivation. Once B. ducumbens has been killed, the sites are strip-ploughed (approximately
1 m width) using an offset disc plough to form contours or “fish spine” furrows (Figures 10 and 11).
The objective of ploughing is to break through any stone lines or compacted soil horizons as well as to
promote an even tilth to facilitate planting. In certain instances, because the B. ducumbens is so dense,
the plough discs get clogged with the grass and cannot penetrate the soil. In these instances, the grass is
burnt prior to ploughing. Ploughing is carried out along the contours to retain surface runoff of rain
water and prevent soil erosion. Where there is no soil compaction or impedance to root growth, only
planting pits are prepared.
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Figure 11. Area prepared for plantation using the “fish spine” variation of soil cultivation.

Plant nutrition. Soils are dystrophic, with pHs ranging from less than 4.5 to 5.5 and have high
levels of Al, high P-fixation capacity and low organic C content (1.5%). The current fertilizer regime
prescribes the application of 1 kg of chicken manure and 100 g of dolomite lime per tree. Based on the
best available information and trials with a range of fertilizers, the practice is to add super phosphate
(10.5% P) fertilizer at rates of approximately 15 g P (elemental) per tree.

Planting. The dimensions of the planting pits are 20 × 40 cm and are prepared by hand along the
plough line. Where no ploughing occurs, pits are 30 × 40 cm in dimension. Trees are removed from the
polythene bags and planted in these holes.

3.1.6. Maintenance

Pruning. In order to maximize the value of the high value timber species, green pruning to
eliminate lateral branching and corrective pruning to maintain stem form and apical dominance
were implemented (Figure 12). Investigations carried out to determine the optimum pruning regime
recommended to prune at a frequency that will maintain a knotty core of no greater than 15 cm in
diameter and to a maximum height of 5 m, which ensured that two knot-free and consequent high
value peeler veneer logs of approximately 2.3 m each can be obtained from each tree.
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Phytosanitary control. To maintain a high phytosanitary standard, the nursery layout was designed
to minimize the risk of fungal diseases by ensuring the adequate throughflow of air and rapid drainage
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of the site. In addition, to avoid contamination, only borehole water is used for the irrigation of seedlings.
Daily inspections of seedlings are carried out to ensure a rapid response to any pest or disease.

In the plantation areas, the mixed-species planting configuration is designed to minimize the risk
of insect and fungal attack so often experienced in monoculture hardwood plantations in the tropics.
In this respect, S. macrophylla is planted at a low density to minimize the risk from the shoot tip borer,
Hypsipyla grandella. Regular phytosanitary evaluations are carried out to determine the presence of key
pests and diseases. Plant protection is done using an integrated pest management approach. Native
viruses are multiplied in the laboratory for larvae control. Entomopathogenic fungi and bacteria
(Metarhizium anisopliae, Beauveria bassiana, Isaria fumosorosea, Bacillus thuringiensis) are used as agents
for biological control of insects attacking S. amara and D. ferrea in particular (Figure 13).
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Forest protection. Protection measures include the application of environmental strategies for
the prevention and control of pests and diseases, the compliance with legal and technical regulations
on industrial safety and hygiene, and the involvement of the neighbouring population through good
coexistence relations (Figure 14).Forests 2018, 8, x FOR PEER REVIEW  11 of 19 
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Fire protection. The high relative humidity and rainfall in the Pucallpa area implies that the
relative risk of fires and consequent damage to the reforested areas is low. Most of these fires are likely
to occur as a result of the burning of pasture areas on neighbouring properties. Nevertheless, the
following precautions were taken to minimize the risk:

- Maintenance of 20 to 30 m wide firebreaks along the borders of Campo Verde where pastures occur
- Design of road infrastructure to act as firebreaks
- Maintenance of cordial and co-operative relationships with neighbouring communities
- Training of personnel in firefighting techniques (Figures 15 and 16)
- Provision of firefighting equipment
- Construction of water point s for fire tenders
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3.2. Social Aspects

BAN runs a community development program with neighbouring villagers to prevent encroachment
and contribute to local livelihoods. Neighbouring communities have participated in different training
opportunities organized by BAM on topics such as reforestation, integrated pest management, fire control
and soil recovery. As part of its commitment to local development, the company has also been active in
awareness-raising activities in schools.

Communities surrounding the project are given preference in labour contracting. BAM has
provided employment to more than 400 residents in the area in the peak years of plantation. Women
made up up to 40% of the labour force in the first two years at the time of the nursery production,
decreasing this percentage to around 20% in the years after. Workers benefit from a permanent program
set up by the company which includes activities for the integration of personnel and their families.

BAM staff provide on-the-site training and technical assistance to a farmers’ organization interested
in replicating the experience. The company has also trained an organic producers association providing
I. edulis plants.

3.3. Economic Aspects

The reforestation of degraded pastures in the local conditions at Campo Verde is an expensive
business, amounting to around US$7000 per hectare (including all direct and indirect costs). Half of
the total cost goes to plant production, site preparation and planting. According to BAM managers,
this drops ostensibly with economies of scale and mechanization.

The expected internal rate of return (IRR) for the project is 16% considering the harvesting of
S. amara at year 12 and the selective harvesting of D. ferrea at year 18. When carbon is included, the IRR
improves by 1.5%–2.0%.

4. Project Outcomes, Impacts and Monitoring

4.1. Outcomes

The project restoration interventions have contributed to the valorisation of 2040 hectares of
degraded land through forest plantations and assisted natural regeneration. By 2018 around 870 hectares
have been reforested with almost two million valuable native trees (an average plantation rate of
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270 hectares/year) (Figure 17). Additionally, 124 hectares are being restored through protection
measures and assisted natural regeneration.
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were generated in the carbon market. The price for the first sale of carbon—obtained up to the 
moment of its evaluation and verification—was US$8 per metric ton and later it was valued at 
US$9/ton. (There is a projected volume calculation for the life cycle of the plantation of 170,000 tons, 
which was placed in the national market on two occasions. The first purchase of 10,000 tons was 
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Figure 17. Dipteryx ferrea and Simarouba amara in one of the management units planted in 2008/2009.

The project has achieved greenhouse gas emission reductions through the planting of native tree
species on degraded land as well as through natural regeneration (Figure 18). By 2016, 169,000 carbon
credits were generated in the carbon market. The price for the first sale of carbon—obtained up to the
moment of its evaluation and verification—was US$8 per metric ton and later it was valued at US$9/ton.
(There is a projected volume calculation for the life cycle of the plantation of 170,000 tons, which was
placed in the national market on two occasions. The first purchase of 10,000 tons was made by aviation
company LAN PERU at US$8/ton, while the second purchase of 36,000 tons was made by cosmetics
company NATURA at US$9/ton. The balance (124,000 tons) is pending evaluation and verification in
the following years.)
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The project has fundamentally contributed to reverse a typical pattern of habitat loss, soil
degradation and biodiversity impacts with a management regime that recovers soil physical, chemical
and biological characteristics and regenerates forest habitats and enhances biological corridors, thus
improving the overall biodiversity conditions of the region. Furthermore, the project intends to
establish mahogany which is under serious risk of extinction (included in CITES list) because of its over
exploitation for many years. An additional benefit is the improvement of water quality and quantity in
the Agua Blanca river and other tributaries of the local water system.

The project is generating interest for ecotourism as evidenced by the many visitors to the area
(over 2000 people annually), including professionals, producers (small- and medium landholders),
interns and students from national and foreign universities.
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The Campo Verde Project is currently considered a reference for other companies and landholders
interested in the business of planting native tree species in deforested/degraded forest lands. In that
sense, BAM has created the building blocks for an “Amazon forestry” through:

- Research work in alliance with universities and public and private institutions;
- training opportunities offered for near 3000 undergraduate students through pre-professional

practices, internships and thesis preparation;
- the development of plant material for technological and genetic improvement of future native

tree plantations; and
- professional specialization in new areas of forest restoration such as: Weed management,

integrated pest management, pruning, fertilization and environmental services (carbon credits).

BAM has received a number of awards:

- Gold level certification by the Climate, Community and Biodiversity Alliance (CCBA), in
recognition of its effectiveness in mitigating climate change and promoting biodiversity and
sustainable development

- 2010 National Renewable Natural Resources Eco-Efficiency Business Award by Peru’s Ministry
for the Environment and Universidad Científica del Sur (Figure 19)

- First place at the National Contest “Good Practices on Restoration of Degraded Areas” organized
by the Peruvian Forest Service (SERFOR) and the FAO in 2016
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4.2. Monitoring

BAM is implementing a monitoring plan directly and through its relationship with AIDER. The
monitoring system developed by AIDER includes the following components and issues: Carbon stocks
(removals, emissions, boundaries, leakages), nursery, plantation (costs), labour and environmental
and socioeconomic impacts. The monitoring proposal also describes the flow of information between
different areas of the involved institutions. The results of monitoring are used to adjust project research
and development priorities and action.

As part of the environmental monitoring in the baseline it was possible to determine: (i) An
increase in the water flow of courses that come from the plantation; (ii) the improvement of soil layers
in horizon 0; (iii) an increase in soil macro fauna; and (iv) abundance of wildlife in the plantation.

BAM has developed standard operating manuals for all components that require monitoring over
time. These manuals inform newer team members of the procedures required for implementation of
all project activities. Where needed, the manuals will be updated based on lessons learned during
the project.

To monitor tree growth and yield as well as to develop growth and yield models, permanent
sample plots (PSPs) have been laid out in the management units.
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4.3. Knowledge Dissemination

There is an organized flow of information and feedback that guarantees that relevant information
is being documented completely and permanently, and guarantees this information is known in a
timely manner and communicated to the decision levels required.

Periodical internal workshops are convened to discuss issues that arise during the implementation
of the project. These workshops allow knowledge dissemination and “lessons learned” from on the
ground experience in the project and are used to introduce changes in project implementation.

5. Challenges

During the development of the project some drawbacks occurred, e.g.:

- Difficulties in following an orderly and sequential establishment of the plantations due to
encroachment by some villagers from neighbouring settlements;

- low availability of planting material with known origin (seed trees);
- low supply of skilled human resources;
- poor availability of machinery for land preparation; and
- high costs for the control of invasive weed species.

Thinnings were not foreseen in the contractual arrangement with CCBA project documents and
therefore were not allowed (this problem has not been overcome yet). However, thinning is badly
needed. BAM plans the following regime for the two leading timber species:

- For S. amara: Thinning at year 4 and harvesting at year 12
- For D. ferrea: Thinning at year 8 (to a spacing of 6 × 6 m or 8 × 8 m if it was planted at 4 × 3 m)

and harvesting at year 18 or being left until year 30, depending on the wood quality at that age

In site preparation work was done on level curves leaving pastures in strips and applying the
herbicide before the grass came to fruition. Today BAM has ruled out the contour lines because it makes
the operation of the machinery very difficult and generates problems for the light management of the
species to be planted, according to the design. Instead, a “fish spine” form was adopted (Figure 11).

The application of integrated pest management practices is limited by the lack of a market chain
with the local suppliers in the region.

The choice of T. serratifolia was not suitable for the expectations in terms of growth rate and is now
discarded, at least as part of the plans for further plantations.

There were some problems due to the increase of fauna in the area, mainly añuje (Agouti paca)
(Figure 20) and carachupa (Dasypus novemcinctus) as it attracts trappers from the communities. BAM is
offering them a quota to extract fruits from the palm Mauritia flexuosa (aguaje) in exchange for helping
protect the fauna.
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Water monitoring has not been able to continue due to recent financial restrictions.
A restriction for the efficient and sustainable management of commercial-scale plantations is the

limited offer of professionals willing to work under the prevailing conditions in the region (e.g., job
stability, education).

In the past two years BAM has faced financial constraints which are about to be partially solved
thanks to the incoming of a new financial partner.

Another challenge being faced by BAM’s project is the near lack of support from regional
(the Government of Ucayali—GOREU) and national (the Wildlife National Service—SERFOR)
government authorities.

6. Reflections on Success Factors, Lessons Learned and Implications for Other FLR Projects

6.1. Reflections on Success Factors

The Campo Verde Project is a successful case in the prevailing context of the Peruvian Amazon,
constituting a replicable reforestation model for its use of local valuable species, intermediate technology,
simplicity of operations, integrated pest management program and compatibility of integral systems.
The use of local knowledge about soils, species interactions and the appropriateness of species selection
as well as the institutional alliances (with AIDER, INIA, SENASA) were also important for the success
of the experience

Other companies and producers in the Ucayali region are replicating the model based on their
interests. BAM generated expectations with the species used, allowing the regional government, NGOs,
companies and small-scale forest producers to replicate the project. While the local government failed
in its attempts due to deficiencies in producing quality plants suitable for the targeted degraded areas,
large companies with their own investment were in general successful, though some experienced
phytosanitary problems which caused them to stop working with Simarouba amara. The NGO Plant
Your Future has improved the replication considering all the social and technical components.

Key factors that appeared to have contribute to the success of the Campo Verde Project include:

- Private investors’ decisions in a high-risk activity.
- Efficient plant production in nursery. (This is exemplified with the case of Inga edulis. Instead

of the pre-plantation of I. edulis and having to wait a year to plant the timber species, both are
planted at the same time. With that, I. edulis can stay more time in the nursery (up to nine months),
so taking more robust plants to plantations which can quickly occupy the area and provide the
desired growing conditions for the timber species. The best nursery production reduces planting
density—by one third, from 1111 to 832 plants/ha—and reduces one year of operation.)

- Continuous improvement of the technology for soil preparation, plant production and plantation
management based on strategic alliances.

- Adoption of a working schedule geared to reduce costs and be sustainable.
- Development of skills based on in-service knowledge transfer from senior professional staff to

junior professionals selected from pre-professional practices performed in the company
- Effective monitoring and evaluation system.
- Constructive relations with local communities.

6.2. Lessons Learned

The continuous research and knowledge management that are part of the company’s operation
has helped the project to learn lessons, such as:

◦ The choice of species should be made on the basis of a biophysical diagnosis.
◦ The use of Inga edulis to recover degraded areas has proved to be a success in the plantation model.
◦ The accompaniment to the planted species through the regrowth or natural regeneration left on

site is critical. (It remains to compare the accompaniment of natural regeneration with plantation
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areas where such accompaniment is not present. The reduction in volume per area can be
compensated with a reduction of the investment in weeding, pruning and control of pests and
diseases, ensuring the sustainability of the plantation over time.)

◦ The cutting of lianas or other creeping plants is essential.
◦ To ensure quality final products from the forest plantation the origin of the planting material and

its traceability is of utmost importance.
◦ Soil cover with legumes has proved to be an efficient way of biological control of weeds, notably

with Desmodium ovalifolium (Figure 21) (low-cost establishment, persistent, non-aggressive,
supporting shade in plantations, lignified stem and high contribution of biomass) to be introduced
in the system at the third year.

◦ The best method of pest control in a mixed native species forest plantation is biological control
with the use of entomopathogens.

◦ The establishment of biological corridors that provide alternate hosts and shelters to parasitoids
is a good option to maintain the balance of harmful insect populations.

◦ Local participation should be promoted at two levels: Internally, to maintain well trained and
motivated human resources, and externally as part of a community development program to
approach and raise awareness with neighbouring villagers and communities.
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6.3. Prospects

The initial objective of the Campo Verde Project (Figure 22), to produce wood and commercialize
carbon, was changed to just focus on the production of wood with native species of fast and slow
growth. The sale of carbon was discontinued due to the heavy burden of prerequisites demanded; for
that was not compensated by the income received. The company is also considering the processing
and commercialization of value-added products from the plantations and the residual forests
under management.
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Once the area with degraded soils has been restored through tree plantations, BAM plans to
carry out inventories of the area covered by remnant high forests and secondary forests, prepare the
operational management plans, taking advantage of what can be sold of residual trees and secondary
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forest trees (such as Croton matourensis—auca atadijo) and then enrich it by 40% of the area using strips
30 m wide.

There are important gaps of information on taxonomy, silviculture and technological properties of
several forest species that need to be prioritized to maximize the efficiency, yield and impact of forest
plantations and remnant primary and secondary forests. The genetic improvement of the planted
timber species is also an area in need of attention, particularly for D. ferrea. The increasing interest in
reforesting with native timber species experienced in the Ucayali region and elsewhere in the Peruvian
Amazon will demand large amounts of quality seeds which will be a most critical limiting factor
for upscaling.

A much-needed policy and institutional intervention to scale-up the restoration of degraded
areas, in particular by smallholders, is the granting of start-up incentives mainly by ensuring reliable
technical assistance with well-trained personnel, and by providing good quality planting material as a
credit to be paid with timber sales. The replication of the BAM model in small-scale producers requires
working under the agroforestry model and with farmers who directly cultivate their plots. Producers
evidencing good results with their restoration interventions could be encouraged, for example, by
reducing their taxes or helping them formalize their land rights.

Author Contributions: J.C.R. was responsible for the information describing BAM’s activities in the case and in the
revision of the manuscript. C.S.M. wrote the paper based on field visits, interviews and complementary reviews.

Funding: The research and development activities described in the case were funded by Bosques Amazónicos
SAC, Peru.

Acknowledgments: Thanks to the Tropical Forests and People Research Centre of the University of Southern
Cross, Australia, for covering the costs to publish in open access.

Conflicts of Interest: The authors declare no conflict of interest.

References

1. ITTO. ITTO Guidelines for the Restoration, Management and Rehabilitation of Degraded and Secondary Tropical
Forests; ITTO Policy Development Series No. 13; ITTO, CIFOR, FAO, IUCN, WWF International: Yokohama,
Japan, 2002; p. 84.

2. Sabogal, C. Site-level rehabilitation strategies for degraded forest lands. In Restoring Forest landscapes: An
Introduction to the Art and Science of Forest Landscape Restoration; ITTO Technical Series No. 23; ITTO: Tokyo,
Japan, 2005; pp. 101–108.

3. Maginnis, S.; Jackson, W. Restoring Forest Landscapes; ITTO Tropical Forest Update; ITTO: Tokyo, Japan,
2002; Volume 12, pp. 9–11. Available online: http://www.itto.int/files/user/tfu/back_issues_pdf/TFU.2002.04.
English.pdf (accessed on 23 September 2008).

4. Stanturf, J.; Mansourian, S.; Kleine, M. (Eds.) Implementing Forest Landscape Restoration. A Practitioner’s Guide;
International Union of Forest Research Organizations, Special Programme for Development of Capacities
IUFRO-SPDC: Vienna, Austria, 2017.

5. Chazdon, R.D. Beyond Deforestation: Restoring Forests and Ecosystem Services on Degraded Lands. Science
2008, 320, 1458. [CrossRef] [PubMed]

6. Holl, K.D.; Aide, T.M. When and where to actively restore ecosystems? For. Ecol. Manag. 2011, 261, 1558–1563.
[CrossRef]

7. Chazdon, R.L. Towards more effective integration of tropical forest restoration and conservation. Biotropica
2019, 51, 463–472. [CrossRef]

8. Sabogal, C. On the Status of Forests in the Amazon Region. Regional Report; Amazon Regional Program
(BM/DGIS/GIZ); German Cooperation—GIZ—Ministry of Foreign Affairs of The Netherlands—Amazon
Cooperation Treaty Organization (ACTO): Brasilia, Brazil, 2018; p. 94.

9. De Jong, W.; Börner, J.; Pacheco, P.; Pokorny, B.; Sabogal, C.; Benneker, C.; Cano, W.; Cornejo, C.; Evans, K.;
Ruiz, S.; et al. Amazon Forests at the Crossroads: Pressures, Responses and Challenges. In Forests and
Society—Responding to Global Drivers of Change; IUFRO World Series No. 25; Mery, G., Katila, P., Galloway, G.,
Alfaro, R.I., Kanninen, M., Lobovikov, M., Varjo, J., Eds.; IUFRO: Vienna, Austria, 2010; pp. 283–298.

http://www.itto.int/files/user/tfu/back_issues_pdf/TFU.2002.04.English.pdf
http://www.itto.int/files/user/tfu/back_issues_pdf/TFU.2002.04.English.pdf
http://dx.doi.org/10.1126/science.1155365
http://www.ncbi.nlm.nih.gov/pubmed/18556551
http://dx.doi.org/10.1016/j.foreco.2010.07.004
http://dx.doi.org/10.1111/btp.12678


Forests 2019, 10, 851 19 of 19

10. Dubois, J.L.C. Silvicultural Research in the Amazon. Report to the Government of Brazil; FO: SF/BRA 4, Technical
Report 3; Food and Agriculture Organization of the United Nations: Rome, Italy, 1970; p. 126.

11. Wadsworth, F. Forest Production for Tropical America Washington; USDA: Washington, DC, USA, 1997; p. 563.
12. Sabogal, C.; Camacho, M.; Guariguata, M.R. (Eds.) Experiencias Prácticas y Prioridades de Investigación en

Silvicultura de Bosques Naturales en América Tropical. Actas del Seminario-Taller realizado en Pucallpa-Perú del 17
al 21 de junio de 1996; Publicación Especial CIFOR/CATIE/INIA: Pucallpa, Peru, 1997; p. 236.

13. Almeida, E.; Sabogal, C.; Brienza, S. Recuperação de Áreas Alteradas na Amazônia Brasileira: Experiências Locais,
Lições aprendidas e Implicações Para Políticas Públicas; CIFOR—EMBRAPA—MMA—MDA: Belém, Brazil, 2006;
p. 202.

14. Almeida, E.; Sabogal, C.; Brienza Junior, S. Rehabilitación de Áreas Degradadas en la Amazonia Peruana: Revisión
de Experiencias y Lecciones Aprendidas; CIFOR: Bogor, Indonesia, 2006.

15. Smith, J.; Finegan, B.; Sabogal, C.; Ferreira, M.S.G.; Siles, G.; van de Kop, P.; Díaz, A. Management of
Secondary Forests in Colonist Swidden Agriculture in Peru, Brazil and Nicaragua. In World Forests, Markets
and Policies; Palo, M., Uusivuori, J., Mery, G., Eds.; Kluwer Academic Publishers: Dordrecht, The Netherlands;
London, UK; Boston, MA, USA, 2001; Volume III, pp. 263–278.

16. Nalvarte, W.; Sabogal, C.; Galván, O.; Marmillod, D.; Angulo, W.; Córdova, N.; Colán, V. Silvicultura en la
Amazonía Peruana: Diagnóstico de experiencias en la Región Ucayali y la Provincia de Puerto Inca; CIFOR, INAENA,
INIA, Universidad Nacional de Ucayali: Pucallpa, Perú, 2004; p. 105.

17. Nalvarte, W. Estado Actual y Experiencias de Silvicultura en la Amazonia Peruana; Informe de Consultoría Para
la FAO: Lima, Perú, 2012; p. 76.

18. Cerron, J.; del Castillo, J.; Mathez-Stiefel, S.L.; Thomas, E. Lecciones Aprendidas de Experiencias de Restauración
en el Perú; Bioversity Internacional—ICRAF—SERFOR—20x20 Initiative: Lima, Perú, 2017; p. 125.

19. BAM—Bosques Amazonicos. Available online: http://www.bosques-amazonicos.com/en/our-projects/
reforestation-of-native-species-in-campo-verde-ucayali (accessed on 15 April 2019).

20. CCBA. CCBA Project Design Document Form for Project Activities (CCBA-PDD)—Version 02. Project activity:
Reforestation with native commercial species on degraded lands for timber and carbon purposes in Campo
Verde, Ucayali, Peru. Available online: https://www.google.com.hk/url?sa=t&rct=j&q=&esrc=s&source=

web&cd=1&ved=2ahUKEwiB16OCgvXkAhVBM94KHTUsDZoQFjAAegQIABAC&url=https%3A%
2F%2Fwww.vcsprojectdatabase.org%2Fservices%2FpublicViewServices%2FdownloadDocumentById%
2F24870&usg=AOvVaw1cY6jGgYg3urb9DrBQImIQ (accessed on 2 September 2010).

21. BAM. Reforestation of Pastures in Campo Verde with Native Species, Pucallpa, Peru; Monitoring Report: VCS
Version 3; Torres, J., Lozano, C., Ruiz, P., Eds.; Bosques Amazónicos: Lima, Peru, 2013; p. 68.

© 2019 by the authors. Licensee MDPI, Basel, Switzerland. This article is an open access
article distributed under the terms and conditions of the Creative Commons Attribution
(CC BY) license (http://creativecommons.org/licenses/by/4.0/).

http://www.bosques-amazonicos.com/en/our-projects/reforestation-of-native-species-in-campo-verde-ucayali
http://www.bosques-amazonicos.com/en/our-projects/reforestation-of-native-species-in-campo-verde-ucayali
https://www.google.com.hk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=2ahUKEwiB16OCgvXkAhVBM94KHTUsDZoQFjAAegQIABAC&url=https%3A%2F%2Fwww.vcsprojectdatabase.org%2Fservices%2FpublicViewServices%2FdownloadDocumentById%2F24870&usg=AOvVaw1cY6jGgYg3urb9DrBQImIQ
https://www.google.com.hk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=2ahUKEwiB16OCgvXkAhVBM94KHTUsDZoQFjAAegQIABAC&url=https%3A%2F%2Fwww.vcsprojectdatabase.org%2Fservices%2FpublicViewServices%2FdownloadDocumentById%2F24870&usg=AOvVaw1cY6jGgYg3urb9DrBQImIQ
https://www.google.com.hk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=2ahUKEwiB16OCgvXkAhVBM94KHTUsDZoQFjAAegQIABAC&url=https%3A%2F%2Fwww.vcsprojectdatabase.org%2Fservices%2FpublicViewServices%2FdownloadDocumentById%2F24870&usg=AOvVaw1cY6jGgYg3urb9DrBQImIQ
https://www.google.com.hk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=2ahUKEwiB16OCgvXkAhVBM94KHTUsDZoQFjAAegQIABAC&url=https%3A%2F%2Fwww.vcsprojectdatabase.org%2Fservices%2FpublicViewServices%2FdownloadDocumentById%2F24870&usg=AOvVaw1cY6jGgYg3urb9DrBQImIQ
http://creativecommons.org/
http://creativecommons.org/licenses/by/4.0/.

	Introduction 
	Project Site, Structure and Support 
	Project Scope, Goal and Management Objective 
	Project Design 

	Project Implementation 
	Technical Aspects 
	Species Selection 
	Plantation Management System 
	Nursery Practice 
	Planting Configurations and Regimes 
	Site Preparation and Establishment 
	Maintenance 

	Social Aspects 
	Economic Aspects 

	Project Outcomes, Impacts and Monitoring 
	Outcomes 
	Monitoring 
	Knowledge Dissemination 

	Challenges 
	Reflections on Success Factors, Lessons Learned and Implications for Other FLR Projects 
	Reflections on Success Factors 
	Lessons Learned 
	Prospects 

	References

